CIC #: 99EPA EPA SUPERFUND PROGRAM

Billed Date: 01-Apr-2015

Customer Order Number:DW96958694
UNIMATIC MANUFACTURING 448170 BZ893
EPA 734

D.O. Voucher Nc¢. BU. Voucher No. Bill No. Paid By Check No.

Billed Office (Mail To):

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:

Accounts Of

Collection Vou. No.

27072543

Partial # 7 02-Mar-2015 Thru

U S ENVIRONMEMTAL PROTECTION AGENCY
ACCOUNTING OPE:RATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

CINCINNATI OH 4!i268-7002

Billed Jiccounting Classification
068 068 X 8145.C/00 2014 00 0000 000000 0000 00000 68010015

Line Item Moa

Description

01-Apr-2015

*
*
*
*
*
*
*
*
*
*
s
*
*
*

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

Billing Accounting Classification

1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)

1 INHOUSE - :ABOR
1 INHOUSE - .ABOR
1 INHOUSE - :ABOR

DEPARTMENTAL OVERHEAD COSTS

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS

LABOR

{ORPS CERTIFICATION
‘| CERTiFY THAT TH!  YRTICLES WERE DELIVERET .:nD OR
THE SERVICES PERIQ AZ TTATED AND THAT THE PAYM.ENT

REQUELTED iS CORRECT 1G THE « EST OF MY KNOWLEDGE. AND
SHOULD SE PAID AND CHARGED 2 THE APPROPRIA(IL(S) OR

FUNDS ! lND!CA"ED 4
' 0 o 'S I zece

- (SIGNATURE (/

Page 1of 1
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$38,798.09 096 NAX 3122.0000G5 08 2416 868 012694 96231 $38,798.09
Eaid No Amount

$30,211.00

$2,552.20

$717.81

$5,317.08

Subtotal: $38,798.09

Total Billed Amount: $38,798.09

Less Partial Amount Paid: $0.00

Payment Due Date: 01-May-2015 Pay This Amount: $38,798.09

Funds Autl:orized:

Total Billed Amount:

. Prev Billed Anount:
- Current Billed Amount:
: Total Flux Billed:
Prev Flux Billed:
Current Flux Billed:

/g SOpte

$632,864.00 CERTIFICATE OF OFFICE BILLED
$64,826.45 | certify that the above articles were received and accepted or the services performed as stated and
$26,028.36 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
$38.798.09 payment requested is approved and should be paid as indicated.
$0.00
$0.00 Date:
$0.00 Authorized Administrative or Certifying Officer

DA Form 4445-F

Approved by Tretsury For Use In Lieu of SF 1080

RN
318746

cobilnonit.834v2.1.4



msfcr.2.1.18 2.2
99EPA

KANSAS CITY DIS"RICT
UNIMATIC MANUFA( [URING NJ
IA Number: DW96' 58694

MONTHLY REPORT EOR MARCH 2015

Page: 221
Date: 02-APR-2015
Time: 15:59:15

PROGRESS REPORT

STATEMENT OF ( 1ARGES FOR PERIOD:

Total Funds Au:horized:

Less Total Exponditures: (=)
Less Undeliveir:d Orders: (-)
Less Commitmer :s: (=)

Funds Availabl:: Balance:

Revised Reimbursable Direct Fund Cite IA Totals

(096X3122) (096X3122
$632,864.00 $0.00 $632,864.
$64,826.45 $0.00 $64,826.
$437,289.00 $0.00 $437,289.
$6,927.61 $0.00 $6,927.
$123,820.94 $0.00 $123,820.

00

94

BILLING ACTIVI"Y (096X3122):
Bill Number: 27072543

Total Billi:d to Date:

DIRECT FUND CI'E PAYMENTS:

Total Expe:ded to Date:

Funds Expended During Report Period:

Funds Expe:ded During Report Period:

$38,798.09
$64,826.45

$0.00
$0.00

FOR OFFICIAL USE ONLY (FOUO)




msfcr.2.1.18 2:?2 Page: 222
99EPA Date: 02-APR-2015
Time: 15:59:15

PROGRESS REPORT
KANSAS CITY DIS® RICT
UNIMATIC MANUFA( "URING NJ
IA Number: DW9¢ 358694

Bill Number: 27072543

Bill Invoice Dat.:: 01-APR-2015
Monthly Billing ‘imount (096X3122): $38,798.09
Monthly Direct | ind Cite Contract Cost(068X8145): $0.00

Costs for Prior Month's Project Costs
Budget Categorie : Current Month Summary to Date
a Personnel $3,358.94 $9,908.87 $13,267.81
b Fringe Benefit : $1,958.14 $5,837.72 $7,795.86
¢ Travel $0.00 $594.91 $594.91
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $30,211.00 $0.00 $30,211.00
g Construction $0.00 $0.00 $0.00
h Other $0.00 $0.00 $0.00
i Total Direct (harges $35,528.08 $16,341.50 $51,869.58
j Total Indirect Charges $3,270.01 $9,686.86 $12,956.87
k TOTAL $38,798.09 $26,028.36 $64,826.45
LABOR BREAKOUT E.)JR MONTH:
Individual Location Function Hours Labor Amount
MOLLY JEAN BOUGF'N KANSAS CITY DISTRICT GEOLOGIST 20.00 $1,836.77
CHARLES R COLBEF KANSAS CITY DISTRICT INDUSTRIAL HYGIENIST 12.00 $1,355.99
AMY DARPINIAN KANSAS CITY DISTRICT CHEMIST 21.50 $2,337.02

FOR OFFICIAL USE ONLY (FOUO)



msfcr.2.1.18 2 2
99EPA

KANSAS CITY DIS' RICT
UNIMATIC MANUFA« TURING NJ

IABOR BREAKOUT :'DR MONTH:

JACQUELINE FRAZ: iR
CAMI R. GLASGOW
JULIA K KISSER
PAUL D SPECKIN

TOTAL IABOR:

Location

KANSAS CITY
KANSAS CITY
KANSAS CITY
KANSAS CITY

DISTRICT
DISTRICT
DISTRICT
DISTRICT

Function

CHEMIST

CONTRACT SPECIALIST
SUPERVISORY GEOLOGIST
LEAD CIVIL ENGINEER

FOR OFFICIAL USE ONLY

PROGRESS REPORT

86.

25

(FOUO)

Page: 223
Date: 02-APR-2015
Time: 15:59:16

Labor Amount

$8,587.09



Unimatic Superfund Site Rl FS: Progress Report for EPA Region Il

Site: Unimatic Manufacturing Corp — Phase: | Remedial Investigation/Feasibility Study
NJD002164796
| Siiifu. | ZTOTISEG AT | iANo. | DWISES3534 FI4481TS) | IAG Cxpwanon Dawe. | 31 UeCemper ZUZ0
Reporting From: To: EPA RPM: USACE PM:
Period: 02 Mar 2015 01 Apr 2015 Trevor Anderson Amy Darpinian
Work Performed
Narrative Initiate project work, management resources and schedule.
Meetings Project progress conf call with EPA and CDM held March 26
Discuss USACE and EPA comments on WP on March 31

Key e Review and revise project schedule.
Milestones e  Submit RI Draft Work Plan
Completed e  Submit RI Draft QAPP

e  Submit RI Final APP/SHSP
Projected Work
Narrative e  Work toward finalizing work plans to get in the field in Spring/Summer 2015.

e  Evaluate cost of field work to ensure adequate funds available for CDM Smith’s contract.
Meetings e Next project progress conf call on April 23
Key e Fund CDM for field work (task order modification)
Milestones e Finalize WP and QAPP
Projected e  Mobilize for field work.
Issues

¢ GREEN

e GREEN. Project schedule may be adequate to meet a ROD in September 2016.

e GREEN

e  Additional funds will be needed for RI field work.

e Adequate funds available for in house team work.

Obligations Plan (FY15 and FY16)

Planned Date Actual Date Notes
Contract
W912DQ-11-D-3004 $400,000 Nov 2014 $467,500 22 Dec 2014 | Funds rec’d.
(CDM Smith)
W912DQ-11-D-3004 $500,000 Mar 2015 Additional funds for RI field work.
Scope of Work Summary

The USACE KCD shall oversee the contractor’s RI, HHRA, BERA, and FS for the Unimatic Superfund Site.
Project Development Team

Name Responsibility Name Responsibility
Amy Darpinian Project Manager Paul Speckin Engineer
Jacqy Frazier Chemist Molly Boughan Geologist

April 29,2015

Amy Darpinian, Project Manager

816-389-3897

Date

UNIMATIC MONTHLY RPT -07 MAR15.DOCX

10F1

APRIL 29, 2015




Unimatic Superfund Site RI FS
DW96958694; ; P2: 448170

Funds Availability
FY14 Q2 FY15Q1 FY15 Q2
Bill # 1 2 | 3 4 5 | s 7
Item Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Totals
Travel Expenses - 594.91 594.91
Other: Reproduction Services - -
IDepartmental Overhead 66.49 1,893.76 1,448.74 2,263.12 484.56 1,401.72 2,652.20 10,110.59
Administrative Overhead 19.39 534.62 407.45 636.51 136.28 394.22 717.81 2,846.28
Labor 135.53 3,945.31 3,018.18 4,714.83 1,009.50 2,920.24 5,317.08 21,060.67
Other COE - - -
COE Subtotal 221.41 6,373.69 4,874.37 8,209.37 1,630.34 4,716.18 8,5687.09
COE Cumulative 221.41 6,595.10 11,469.47 19,678.84 21,309.18 26,025.36 34612.45
Contract (CDM $467,500) - - - 30,211.00 30,211.00
[Contract Cumulative 30,211.00
Total This Period: 221 6,374 4,874 8,209 1,630 4,716 38,798
Cummulative Total: 221.41 6,595.10 11,469.47 19,678.84 21,309.18 26,025.36 64,823.45 64,823.45
Funding Received 632,864.00 632,864.00
Cumulative Funding Received 632,864.00 632,864.00 632,864.00 632,864.00 632,864.00 ] 632,864.00 632,864.00
Remaining To Bill 632,642.59 626,268.90 621,394.53 613,185.16 611,554.82 | 606,838.64 | 568,040.55
| $700,000
| $600,000 e L ol e e .
$500,000
—¢— COE Cumulative
$400,000
== Contractor Cumulative
$300,000 . .
=seizae FUNding Received
$200,000 =>¢=Total Spent
$100,000
S0 z S *w - - : .. n e . ﬁ
Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15

Unimatic RIFS cost track.xlsx




PROGRESS REPORT

Site Name: Unimatic Manufacturing Corporation Superfund Site
Project: Remedial Investigation/Feasibility Study

Prepared by: Thomas Mathew

Representing: CDM Federal Programs Corporation (CDM Smith)
Date: April 29, 2015

Reporting Period: = March 2015

1. Progress Made this Reporting Period - CDM Smith performed the following activities
during this period: :

Work Order 1- Project Administration

CDM Smith performed routine project management activities.

CDM Smith submitted the basis of estimate for Tasks 4, 5 and 6 on February 27, 2015.
Negotiations between USACE and CDM Smith was held on March 27, 2015. The
negotiation meeting minutes was submitted on March 29, 2015. The negotiated cost
proposal will be submitted on April 10, 2015.

CDM Smith submitted the Final Contractor Quality Control Plan (CQCP) on March 18,
2015.

Monthly project status meeting with USACE and EPA was held on March 26, 2015. The
discussion was summarized in the meeting minutes submitted on March 30, 2015. The
next project status call is scheduled for April 23, 2015.

Work Order 2 - RI/FS Planning Activities

CDM Smith submitted the Remedial Investigation Work Plan (RIWP) on February 20,
2015. Comments from USACE was received on March 6, 2015. Comments from EPA are
pending.

CDM Smith submitted the Draft Accident Prevention Plan (APP) on March 6, 2015.
Comments on the APP was received from USACE on March 23, 2015. Responses to
comments were submitted on April 2, 2015. CDM Smith awaits concurrence from
USACE prior to finalizing the APP.

CDM Smith submitted the Draft Quality Assurance Project Plan on March 10, 2015.
Comments on the QAPP was received from USACE on March 24, 2015. Comments from

EPA are pending. Once comments from EPA are received, CDM Smith will prepare the
responses.

Work Order 3 - Community Involvement

CDM Smith is assisting the EPA in coordinating, scheduling and preparing
questionnaires for the community interviews. The original planned date of March 23,
2015 to conduct the community interviews was postponed due to scheduling conflict
with EPA personnel. The new date to complete the community interviews is April 13,
2015. Nancy Ketterer from CDM Smith will participate with EPA during the community
interviews.



Unimatic Manufacturing Corporation Superfund Site
March 2015 Monthly Report
Page 2

WOk Ordcr + -~ Remcdial invesGgaton
Procurement activities for drilling is complete

|
m Procurement activities for IDW is on going

Work Order 5 - Feasibility Study.

m  Not Awarded

Work Order 6 - Post RI/FS Support
= Not Awarded

Work Order 8 - Fee

2. Anticipated Problems and Recommended Solutions ~ The planned field mobilization of
late April 2015 will be postponed until all planning documents (RIWP and QAPP) have
been finalized. The current projection for the field program is late May 2015.

3. Problems Resolved - None

4. Deliverables Submitted

Work Order Title Date

WwOo1 Final CQCP 3/18/15
February Monthly Report 3/10/15

WO 2 Draft APP 3/06/15
Draft QAPP 3/10/15

5. Upcoming Events/Activities Planned
® Continue project management activities
®  Submit Final APP
®  Submit responses to comments on RIWP
® Submit Final RIWP
®  Submit responses to comments on QAPP
®  Submit Final QAPP
® Complete IDW procurement
Initiate procurement for hazardous building material survey

6. Key Staffing Changes - None.

7. Percentage Complete - See attached table.
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